




REVISED PROJECT CONCEPT REPORT 
P.I. Number: 122090 

Project Number: EDS00-0441-00(028) 
County: Rabun 

 
 

Need and Purpose: US 441 is the primary north-south corridor in northeast Georgia and it is a 
major tourist route through the Great Smokey and Blue Ridge Mountains.  The proposed 
widening and construction of a median would reduce congestion and enhance the traffic flow, 
while improving the operational characteristics and safety along US 441. 
 
Project location: Project EDS00-0441-00(028) would improve US 441/SR 15 in Rabun County.  
The project begins along US 441/SR 15 approximately at mile post 12.3 in the northern limit of 
Clayton.  It continues northward along US 441/SR 15 through Mountain City and the City of 
Dillard.  The project would end at the North Carolina state line approximately at mile post 19.7 
of US 441/SR 15.  The total length of the project is approximately 7.4 miles. 
 
Description of the approved concept: Project EDS00-0441-00(028) in Rabun County is 
proposed to improve US 441/SR 15 from CS 500/Clayburn Road, just inside Clayton’s northern 
limit, northward to the North Carolina state line.  US 441/SR 15 is proposed as widening to four 
lanes with a 20-foot raised median throughout the limits of the project.  US441/SR 15 would be 
widened on the west side from the beginning of the project to approximately CR 39/Mountain 
City Road then transition to east widening to approximately File Street.  Widening would then 
shift back to the west to avoid impacting Stekoa Creek east of US 441/SR 15 to approximately 
Cross Street.  From there, this project would transition to east widening entering the southern 
limits of Mountain City to approximately Johnson Avenue.  After Johnson Avenue, widening 
would become symmetrical to reduce impacts to eligible historic resources on both sides of US 
441/SR 15 until approximately 0.5 miles north of CR 2/John Beck Dockins Road and transition 
to east widening to approximately CS 700/Betty White Cloud Street in the southern limits of 
Dillard.  Widening would then transition to the west to avoid impacting the Sue B. Pennington 
eligible historic resource property as well as Dillard businesses and business parking.  The Lucy 
Speed eligible historic resource property north of CR 6/Greenwood Road would be impacted 
without an adverse affect.  This project would continue widening US 441/SR 15 to the west until 
the ending terminus at the North Carolina state line. 
 
The existing 5-lane typical section at the beginning terminus would be extended slightly for 
business access before transitioning to the rural 20-foot raised median typical section up to 
Mountain City’s southern limits.  The rural 20-foot raised median typical section would also be 
constructed from SR 246/Highlands Road to the North Carolina state line before tapering into the 
existing 5-lane typical section at the ending terminus in North Carolina for continuity.  The rural 
typical sections will accommodate bicycle traffic within the 10-foot shoulders and have a 
proposed right-of-way varying between 150 feet and 450 feet.  An urban 20-foot raised median 
typical section would be constructed between Mountain City’s southern limits to approximately 
CR 220/Betty Creek Road and from approximately CR 6/Greenwood Road to SR 246/Highlands 
Road for minimization of social impacts as well as eligible historic resources on both sides of US 
441/SR 15.  This urban section will also include an additional four feet of pavement in each 
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Approved Features:  
The approved concept is to widen US 
441/SR 15 to two lanes in each direction and 
construct a median throughout.  A rural 20-
foot raised median typical section will be 
used from the beginning terminus to 
Mountain City’s southern limits and from 
SR/246 Highlands Road to the ending 
terminus.  An urban 20-foot raised median 
typical section with 4-foot bike lanes in each 
direction will be constructed from Mountain 
City’s southern limits to CR 220/Betty 
Creek Road and from CR 6/Greenwood 
Road to SR 246/Highlands Road.  A reduced 
urban typical section with an 8-foot raised 
median and 10-foot multi-use paths in the 
shoulders will be constructed between CR 
220/Betty Creek Road and CR 6/Greenwood 
Road. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Proposed Features:  
The project features of the approved project 
concept to be revised are the typical sections 
and right-of-way limits.  The urban 20-foot 
raised median would include 10-foot 
sidewalks in the urban shoulders for multi-
use by pedestrians and cyclists.  The 
previously approved 4-foot bike lanes in the 
urban section will be removed.  The 20-foot 
median urban typical section will be located 
between Mountain City’s southern limits to 
Cathey Road and from CR 161/Ledford 
Road to SR 246/Highlands Road.  The 
previously approved rural typical section 
will be utilized between the beginning 
terminus to Mountain City’s southern limits, 
from Cathey Road to CR 216/Wolffork 
Road, and from SR 246/Highlands Road to 
the Georgia and North Carolina state line.  
The typical section approximately between 
CR 216/Wolffork Road and CR 161/Ledford 
Road is recommended to be revised to 
reduce impacts to business along US 441/SR 
15.  The typical section through this section 
is proposed to consist of a 17-foot and a 6-
foot raised median, 11-foot lanes, and 
include 10-foot sidewalks in the urban 
shoulders for multi-use by pedestrians and 
cyclists.  It is recommended that a design 
variance be requested during the design 
phase for this proposed context sensitive 
design in Dillard.  The proposed typical 
section through Dillard has a proposed right-
of-way varying between 82 feet and 150 
feet. 

Reason for Change:  
The VE study recommended the changes and they were approved for implementation.  The 
typical sections were also revised in order to reduce environmental impacts and enhance 
continuity throughout the project. 
 
 
Potential Environmental Impacts of Proposed Revision:  Environmental impacts have been 
reduced by reducing the overall footprint and avoiding historic resource properties.







 

 

Estimate Report for file "122090_Concept_Report_02-19-2010" 
Section Bridges, Walls and Culverts
Item Number Quantity Units Unit Price Item Description Cost

500-3101 600 CY 363.58 CLASS A CONCRETE 218148.0
511-1000 35000 LB 0.6 BAR REINF STEEL 21000.0
540-1101 1 LS 200000.0 REMOVAL OF EXISTING BR, STA NO - 200000.0

543-1100 1
Lump 
Sum

170775.0
Bridge Complete - Widen Bridge over Little 
Tennessee River

170775.0

543-1100 1
Lump 
Sum

1314563.0
Bridge Complete - New Bridge over Betty 
Creek

1314563.0

610-9008 2 LS 6112.9
REM PORTIONS OF EXISTING CLVT, INCL 
WINGWALLS & PARAPETS, STA -

12225.8

627-1000 15809 SF 32.25 MSE WALL FACE, 0 - 10 FT HT, WALL NO - 509840.25
627-1010 20462 SF 35.0 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 716170.0
627-1020 10121 SF 38.89 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 393605.69
627-1140 400 LF 191.0 TRAFFIC BARRIER V, WALL NO - 76400.0
627-1180 800 CY 25.29 ADDITIONAL MSE BACKFILL 20232.0
678-0100 136054 SF 65.0 PERMANENT SOIL-NAILED WALL, NO - 8843510.0

Section Sub Total: $12,496,469.74

Section Roadway
Item Number Quantity Units Unit Price Item Description Cost

150-1000 1 LS 500000.0 TRAFFIC CONTROL - 500000.0

150-5010 12 EA 5506.31
TRAFFIC CONTROL, PORTABLE IMPACT 
ATTENUATOR 

66075.72

153-1300 1 EA 64089.88 FIELD ENGINEERS OFFICE TP 3 64089.88
210-0100 1 LS 1862286.0 GRADING COMPLETE - 1862286.0
310-1101 209700 TN 14.87 GR AGGR BASE CRS, INCL MATL 3118239.0
318-3000 5000 TN 16.89 AGGR SURF CRS 84450.0

402-1801 4600 TN 76.0
RECYCLED ASPH CONC PATCHING, INCL 
BITUM MATL 

349600.0

402-1811 4600 TN 60.74
RECYCLED ASPH CONC LEVELING, INCL 
BITUM MATL 

279404.0

402-3121 63650 TN 54.01
RECYCLED ASPH CONC 25 MM SUPERPAVE, 
GP 1 OR 2, INCL BITUM MATL & H LIME

3437736.5

402-3130 21440 TN 59.87
RECYCLED ASPH CONC 12.5 MM SUPERPAVE, 
GP 2 ONLY, INCL BITUM MATL & H LIME

1283612.8

402-3131 3970 TN 59.0
RECYCLED ASPH CONC 9.5 MM SUPERPAVE, 
GP 2 ONLY, INCL BITUM MATL & H LIME

234230.0

402-3190 35060 TN 58.0
RECYCLED ASPH CONC 19 MM SUPERPAVE, 
GP 1 OR 2,INCL BITUM MATL & H LIME

2033480.0

413-1000 15940 GL 1.73 BITUM TACK COAT 27576.2
432-5010 155220 SY 1.25 MILL ASPH CONC PVMT, VARIABLE DEPTH 194025.0
441-0016 1500 SY 36.25 DRIVEWAY CONCRETE, 6 IN TK 54375.0
441-0018 2000 SY 34.54 DRIVEWAY CONCRETE, 8 IN TK 69080.0
441-0104 0 SY 23.64 CONC SIDEWALK, 4 IN 0.0
441-0754 61906 SY 45.33 CONCRETE MEDIAN, 7 1/2 IN 2806198.98
441-4020 1500 SY 35.26 CONC VALLEY GUTTER, 6 IN 52890.0
441-4030 1500 SY 37.32 CONC VALLEY GUTTER, 8 IN 55980.0
441-6222 108400 LF 11.76 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 1274784.0

446-1100 40900 LF 3.01
PVMT REINF FABRIC STRIPS, TP 2, 18 INCH 
WIDTH 

123108.99

632-0003 8 EA 6817.61
CHANGEABLE MESSAGE SIGN, PORTABLE, 
TYPE 3 

54540.88

634-1200 200 EA 85.4 RIGHT OF WAY MARKERS 17080.0
641-1100 84 LF 43.4 GUARDRAIL, TP T 3645.6
641-1200 15600 LF 14.56 GUARDRAIL, TP W 227136.0
641-5001 24 EA 632.59 GUARDRAIL ANCHORAGE, TP 1 15182.16
641-5012 24 EA 2225.99 GUARDRAIL ANCHORAGE, TP 12 53423.75
643-8200 35000 LF 1.88 BARRIER FENCE (ORANGE), 4 FT 65800.0

Section Sub Total:$18,408,030.48

Section Drainage
Item Number Quantity Units Unit Price Item Description Cost

550-1180 10000 LF 29.13 STORM DRAIN PIPE, 18 IN, H 1-10 291300.0
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550-1181 200 LF 60.18 STORM DRAIN PIPE, 18 IN, H 10-15 12036.0
550-1182 200 LF 52.96 STORM DRAIN PIPE, 18 IN, H 15-20 10592.0
550-1240 2000 LF 35.46 STORM DRAIN PIPE, 24 IN, H 1-10 70920.0
550-1241 200 LF 46.4 STORM DRAIN PIPE, 24 IN, H 10-15 9280.0
550-1242 200 LF 39.1 STORM DRAIN PIPE, 24 IN, H 15-20 7820.0
550-1300 200 LF 41.61 STORM DRAIN PIPE, 30 IN, H 1-10 8322.0
550-1301 200 LF 46.94 STORM DRAIN PIPE, 30 IN, H 10-15 9388.0
550-1302 200 LF 57.46 STORM DRAIN PIPE, 30 IN, H 15-20 11492.0
550-1360 200 LF 49.93 STORM DRAIN PIPE, 36 IN, H 1-10 9986.0
550-1361 200 LF 51.77 STORM DRAIN PIPE, 36 IN, H 10-15 10354.0
550-1362 200 LF 65.97 STORM DRAIN PIPE, 36 IN, H 15-20 13194.0
550-2180 200 LF 21.68 SIDE DRAIN PIPE, 18 IN, H 1-10 4336.0
550-2240 200 LF 28.11 SIDE DRAIN PIPE, 24 IN, H 1-10 5622.0

550-3318 50 EA 616.85
SAFETY END SECTION 18 IN, STORM DRAIN, 
4:1 SLOPE 

30842.5

550-3324 20 EA 746.15
SAFETY END SECTION 24 IN, STORM DRAIN, 
4:1 SLOPE 

14923.0

550-3330 10 EA 1776.48
SAFETY END SECTION 30 IN, STORM DRAIN, 
4:1 SLOPE 

17764.8

550-3336 10 EA 1411.0
SAFETY END SECTION 36 IN, STORM DRAIN, 
4:1 SLOPE 

14110.0

550-3418 10 EA 541.56
SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 
SLOPE 

5415.59

550-3424 10 EA 723.98
SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 
SLOPE 

7239.8

550-3518 10 EA 629.61
SAFETY END SECTION 18 IN, STORM DRAIN, 
6:1 SLOPE 

6296.1

550-3524 10 EA 784.76
SAFETY END SECTION 24 IN, STORM DRAIN, 
6:1 SLOPE 

7847.6

550-3530 10 EA 1195.93
SAFETY END SECTION 30 IN, STORM DRAIN, 
6:1 SLOPE 

11959.30

550-3536 10 EA 1585.33
SAFETY END SECTION 36 IN, STORM DRAIN, 
6:1 SLOPE 

15853.3

550-3618 50 EA 542.27
SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 
SLOPE 

27113.5

550-3624 10 EA 788.87
SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 
SLOPE 

7888.7

550-4118 50 EA 441.16 FLARED END SECTION 18 IN, SIDE DRAIN 22058.0
550-4124 10 EA 480.43 FLARED END SECTION 24 IN, SIDE DRAIN 4804.3
550-4218 50 EA 445.27 FLARED END SECTION 18 IN, STORM DRAIN 22263.5
550-4224 10 EA 551.46 FLARED END SECTION 24 IN, STORM DRAIN 5514.6
550-4230 10 EA 725.01 FLARED END SECTION 30 IN, STORM DRAIN 7250.1
550-4236 10 EA 920.82 FLARED END SECTION 36 IN, STORM DRAIN 9208.2
573-2006 5000 LF 8.98 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN 44900.0
668-1100 50 EA 2117.93 CATCH BASIN, GP 1 105896.49
668-1110 20 LF 149.49 CATCH BASIN, GP 1, ADDL DEPTH 2989.8
668-1200 20 EA 2711.74 CATCH BASIN, GP 2 54234.79
668-1210 10 LF 181.79 CATCH BASIN, GP 2, ADDL DEPTH 1817.89
668-2100 200 EA 1821.91 DROP INLET, GP 1 364382.0
668-2110 50 LF 155.47 DROP INLET, GP 1, ADDL DEPTH 7773.5
668-2200 20 EA 2143.82 DROP INLET, GP 2 42876.4
668-2210 10 LF 197.86 DROP INLET, GP 2, ADDL DEPTH 1978.60
668-3300 20 EA 1870.51 SAN SEWER MANHOLE, TP 1 37410.2
668-5000 20 EA 1594.47 JUNCTION BOX 31889.4

Section Sub Total: $1,409,144.00

Section Signing and Marking
Item Number Quantity Units Unit Price Item Description Cost

636-1020 500 SF 13.48
HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, 
TP 3 

6740.0

636-1033 500 SF 18.17
HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, 
TP 9 

9085.0

636-1041 500 SF 27.7
HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, 
TP 9 

13850.0

636-2070 5000 LF 6.93 GALV STEEL POSTS, TP 7 34650.0
639-2001 1000 LF 1.69 STEEL WIRE STRAND CABLE, 1/4 IN 1690.0
639-4004 12 EA 5388.0 STRAIN POLE, TP IV 64656.0

653-0120 60 EA 68.7 THERMOPLASTIC PVMT MARKING, ARROW, TP 4122.0
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2 

653-0130 2 EA 93.34
THERMOPLASTIC PVMT MARKING, ARROW, TP 
3 

186.68

653-0140 2 EA 150.0
THERMOPLASTIC PVMT MARKING, ARROW, TP 
4 

300.0

653-0150 2 EA 126.83
THERMOPLASTIC PVMT MARKING, ARROW, TP 
5 

253.66

653-0170 2 EA 98.07
THERMOPLASTIC PVMT MARKING, ARROW, TP 
7 

196.14

653-0210 30 EA 104.26 THERMOPLASTIC PVMT MARKING, WORD, TP 1 3127.8

653-1501 129600 LF 0.31
THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 
WHITE 

40176.0

653-1502 84000 LF 0.33
THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, 
YELLOW 

27720.0

653-1704 600 LF 3.59
THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, 
WHITE 

2154.0

653-1804 600 LF 1.69
THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, 
WHITE 

1014.0

653-3501 84000 GLF 0.22
THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, 
WHITE 

18480.0

653-3502 11616 GLF 0.26
THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, 
YELLOW 

3020.16

653-6004 5000 SY 2.55 THERMOPLASTIC TRAF STRIPING, WHITE 12750.0
653-6006 2500 SY 2.65 THERMOPLASTIC TRAF STRIPING, YELLOW 6625.0
654-1010 1290 EA 32.24 RAISED PVMT MARKERS TP 10 41589.60

Section Sub Total: $292,386.04

Section Erosion Control
Item Number Quantity Units Unit Price Item Description Cost

163-0232 28 AC 291.16 TEMPORARY GRASSING 8152.48
163-0240 188 TN 141.98 MULCH 26692.23
163-0300 10 EA 932.66 CONSTRUCTION EXIT 9326.6

163-0503 75 EA 368.6
CONSTRUCT AND REMOVE SILT CONTROL 
GATE, TP 3 

27645.0

163-0520 6500 LF 12.43
CONSTRUCT AND REMOVE TEMPORARY PIPE 
SLOPE DRAIN 

80795.0

163-0523 400 EA 143.0
CONSTRUCT AND REMOVE TEMPORARY DITCH 
CHECKS - TYPE C SILT FENCE

57200.0

163-0550 250 EA 145.08
CONSTRUCT AND REMOVE INLET SEDIMENT 
TRAP 

36270.0

165-0030 52000 LF 0.63
MAINTENANCE OF TEMPORARY SILT FENCE, TP 
C 

32760.0

165-0040 400 EA 55.0
MAINTENANCE OF EROSION CONTROL 
CHECKDAMS/DITCH CHECKS 

22000.0

165-0087 75 EA 99.23 MAINTENANCE OF SILT CONTROL GATE, TP 3 7442.25
165-0101 10 EA 432.2 MAINTENANCE OF CONSTRUCTION EXIT 4322.0
165-0105 250 EA 52.5 MAINTENANCE OF INLET SEDIMENT TRAP 13125.0
167-1000 52 EA 409.97 WATER QUALITY MONITORING AND SAMPLING 21318.44
167-1500 26 MO 508.17 WATER QUALITY INSPECTIONS 13212.42
171-0030 105000 LF 2.65 TEMPORARY SILT FENCE, TYPE C 278250.0
603-2181 5000 SY 32.31 STN DUMPED RIP RAP, TP 3, 18 IN 161550.0
603-7000 5000 SY 3.36 PLASTIC FILTER FABRIC 16800.0
700-6910 123 AC 667.95 PERMANENT GRASSING 82157.85
700-7000 123 TN 52.94 AGRICULTURAL LIME 6511.62
700-7010 308 GL 15.9 LIQUID LIME 4897.2
700-8000 74 TN 360.45 FERTILIZER MIXED GRADE 26673.3
700-8100 6153 LB 2.22 FERTILIZER NITROGEN CONTENT 13659.66
710-9000 42 SY 2.38 PERMANENT SOIL REINFORCING MAT 99.96
715-2200 10000 SY 1.35 BITUMINOUS TREATED ROVING, WATERWAYS 13500.0
716-2000 41 SY 0.94 EROSION CONTROL MATS, SLOPES 38.54

Section Sub Total: $964,399.56

Section Signals
Item Number Quantity Units Unit Price Item Description Cost

647-1000 1 LS 44306.58 TRAFFIC SIGNAL INSTALLATION NO - 44306.58

Section Sub Total: $44,306.58
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Total Estimated Cost: $33,614,736.40
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PROJ. NO. CALL NO.
9/29/2009

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:

REG. UNLEADED May-10 2.804$        

DIESEL 3.018$        

LIQUID AC 509.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)-0.05]xTMTxAPL

Asphalt

Price Adjustment (PA) 3,931,108.80$  3,931,108.80$              

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,145.25$          

Monthly Asphalt Cement Price month project let (APL) 509.00$              

Total Monthly Tonnage of asphalt cement (TMT) 6436

ASPHALT Tons %AC  AC ton

Leveling 4600 5.0% 230

12.5 OGFC 5.0% 0

12.5 mm 21440 5.0% 1072

9.5 mm SP 3970 5.0% 198.5

25 mm SP 63650 5.0% 3182.5

19 mm SP 35060 5.0% 1753

128720 6436

BITUMINOUS TACK COAT

Price Adjustment (PA) 41,817.76$        41,817.76$                    

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,145.25$          

Monthly Asphalt Cement Price month project let (APL) 509.00$              

Total Monthly Tonnage of asphalt cement (TMT) 68.4639087

Bitum Tack

Gals gals/ton tons

15940 232.8234 68.4639087

EDS-441(28)

122090

5/17/2010

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


PROJ. NO. CALL NO.
9/29/2009

P.I. NO. 

DATE

EDS-441(28)

122090

5/17/2010

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) -$                    -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 125% 1,145.25$          

Monthly Asphalt Cement Price month project let (APL) 509.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 3,972,926.56$              



PROJ. NO. CALL NO.
9/29/2009

P.I. NO. 

DATE

EDS-441(28)

122090

5/17/2010

FUEL ADJUSTMENTS - ROADWAY

FPA = ([((FPM-FPL)/FPL)-.10]xQxF)FPL

GRADED AGGREGATE BASE (Section 310)

REGULAR 

UNLEADED DIESEL TOTALS

Fuel Price Adjustment (FPA) 162,287.67$      211,063.68$       373,351.35$                  

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 6.309$                6.791$                 

Monthly Fuel Price for month when project was let (FPL) 2.804$                3.018$                 

Quantity Placed (Q) Ton 209700

Fuel Usage Factor (F) 0.24 0.29

ASPHALT (Sections 400 and 402)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) 294,700.06$      1,295,570.66$   1,590,270.73$              

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 6.309$                6.791$                 

Monthly Fuel Price for month when project was let (FPL) 2.804$                3.018$                 

Quantity Placed (Q) Ton 128720

Fuel Usage Factor (F) 0.71 2.90

EARTHWORK (Section 205 and 206)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) 193,936.47$      403,559.39$       597,495.86$                  

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 6.309$                6.791$                 

Monthly Fuel Price for month when project was let (FPL) 2.804$                3.018$                 

Quantity Placed (Q) Cy 400952

Fuel Usage Factor (F) 0.15 0.29

CONCRETE PAVEMENT (Section 430)

REGULAR 

UNLEADED DIESEL

Fuel Price Adjustment (FPA) -$                    -$                     -$                                

Monthly Fuel Price for month work was accomplished (FPM) Max. Cap 125% 6.309$                6.791$                 

Monthly Fuel Price for month when project was let (FPL) 2.804$                3.018$                 

Quantity Placed (Q) Sy

Fuel Usage Factor (F) 0.20 0.25

TOTAL ROADWAY FUEL ADJUSTMENTS 650,924.21$      1,910,193.73$   2,561,117.94$              



PROJ. NO. CALL NO.
9/29/2009

P.I. NO. 

DATE

EDS-441(28)

122090

5/17/2010

FUEL ADJUSTMENTS - BRIDGE

FPA = ([((FPM-FPL)/FPL)-.10]x(QxF/1000))FPL

REGULAR 

UNLEADED DIESEL TOTALS

Fuel Price Adjustment (FPA) 5,747.55$          32,993.04$         38,740.59$                    

Monthly Fuel Price for month work was accomplished (FPM) 125% 6.309$                6.791$                 

Monthly Fuel Price for month when project was let (FPL) 2.804$                3.018$                 

Quantity Placed (Q) Cost 1,188,270.40$   

Fuel Usage Factor (F) 1.5 8

Bridge 1 Bridge 2 Bridge 3 Bridge 4

Section Cost Cost Cost Cost

211 Bridge Excavation

500 Superstr Conc Cl AA

500 Class A Concrete

500 Class AA Concrete

500 Concrete Handrail

500 Concrete Barrier

501 Structural Steel

507 Prestressed Conc Beams EST. BRIDGE

507 Prestressed Conc Beams COST

507 Prestressed Conc Beams 1,485,338.00$   80%

511 Super Reinforcement COST 1,188,270.40$              

511 Bar Reinf Steel

520 Piling

520 Piling 

524 Drilled Caisson

547 Pile Encasement

547 Pile Encasement

-$                   -$                      -$                    -$                    

TOTAL BRIDGE FUEL ADJUSTMENTS 5,747.55$          32,993.04$         38,740.59$                    

TOTAL FUEL ADJUSTMENT (ROADWAY AND BRIDGE) 656,671.75$      1,943,186.77$   2,599,858.52$              

% COST w/ADJ.

Use when bridge items haven't been 

established. Assumes 80% of the 

estimated bridge cost will qualify for fuel 

adjustments.



PROJ. NO.: EDS‐441(28)
P.I. NO. 122090
DATE: 5/17/2010

Base  Construction Cost 33,614,736.40$         
E & I 5% 1,680,736.82$           
Subtotal Construction Cost 35,295,473.22$         
Fuel Adjustment (Roadway) (125% cap) 2,561,117.94$           
Fuel Adjustment (Bridge) (125% cap) 38,740.59$                
Liquid AC Adjustment (125 % cap) 3,972,926.56$           
Total Construction Cost 41,868,258.30$         

Fuel Adjustment Unleaded 656,671.75$              
Fuel Adjustment Diesel 1,943,186.77$           



Preliminary Right of Way Cost Estimate 

Date: May 27,2010 
Project: EDS-441(28) Rabun County 
EdstingIRequired RIW: Variedvaries 
Project Termini : US 441 Widening Project 
Project Description: US 44 1 Widening Project 

Land: 
Commercial RW: 1,089,000 sf @ 4.25lsf 
Residential RW: 1,306,800sf @ .0.95/sf 

Right of way Administrator 
By: LaShone Alexander 

P.L Number: 0122090 
No. Pmels: 181 

Improvements : 10 Residences, 19 Commercial, signs, fencing, landscaping 
misc. site improvements $ 5,000,000.00 

Relocation: Residential (lo) 
Commercial (19) 

Damage : Proximity 
Cost to Cure 

Net Cost 

Net Cost $ 11,844,710.00 
Scheduling Contingency 55 % 6,514,590.00 
AdmICourt Cost 60 % 7.817.508.00 

$ 20,846,689.00 

Total Cost $20,847,000 
Note: The Market Appreciation (40%) is not included in the updated Preliminary 
Cost Estimate. 



DEPARTMENT  OF  TRANSPORTATION 
STATE OF GEORGIA 

 
INTERDEPARTMENT  CORRESPONDENCE 

 
 
 
FILE         EDS00-0441-00(028) Rabun                                 OFFICE    Gainesville  
                  P.I. No. 122090- 
                        DATE        February 25, 2010 
FROM      Allen Ferguson           
    District Utilities Engineer 
 
TO           Office of Program Delivery 
ATTN                Hiral Patel 
 
 
SUBJECT    PRELIMINARY REIMBURSABLE UTILITY COST (ESTIMATE)  
 

As requested by your office, we are furnishing you with a Preliminary Reimbursable Utility Cost 
estimate for the subject project.  
 

PRIVATE UTILITIES 
 
                                                
FACILITY OWNER                                        NON - REIMBURSABLE           REIMBURSABLE         
 
Georgia Power-Distribution                $        550,000.00 
Georgia Power-Transmission                $        225,000.00 
Northland Cable (CATV)            Non-Reimbursable 
Windstream Telephone                     $      110,000.00 
  
                Total Private Reimbursable   $      885,000.00 
 
 
 

PUBLIC UTILITIES 
                                                
 
FACILITY OWNER                                        NON - REIMBURSABLE           REIMBURSABLE         
 
City of Clayton Water & Sewer           $         430,000.00  (see note on next page) 
Clayton-Rabun Water & Sewer Authority                                                  $        189,000.00      
City of Dillard                                                                $           80,000.00 
Toccoa Natural Gas                   $          80,000.00 

   
 
    Total Public Reimbursable   $      269,000.00 

 
 
 
Total Public & Private Reimbursable Cost:                            $    1,154,000.00 

  
               

 
 
 
Total reimbursable cost for the above project:       $   1,154,000.00 



 
*** The reimbursable amount could increase an additional $ 430,000.00,  
bringing the reimbursable total to $ 1,584,000.00 if the City of Clayton  
were to apply and be approved for utility assistance for their relocation costs. 

             
            If you have any questions, please contact Nathaniel O’Kelley at 770-532-5510. 
 

 
 
 
 
RAF:HNO 
 
C:   Jeff Baker, State Utilities Engineer 
       Angie Robinson, Office of Financial Management 
       Rob Mabry, Area Engineer 
       File  
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